Covansys

Weekly Executive Status Report

Project: Statewide Voter Registration System

Project Manager: W. Gary Bush bush2@covansys.com

For Week Ending: 17-Jun-05

Project Schedule: 108 days used of 336 total project days

32% of implementation schedule expended

Project Highlights

The following represent the most important facts about the project as of this status report:

Phase 3 (Design) Started in Earnest

- All FRD's have been approved. Open questions being defined at PCC for Absentee Ballots, Petitions, and Reports.
- Database design and field mappings are still being finalized.

- Architectural Design and Component Definition being reviewed.

Business Transition Change Management Plan Underway

- Visits to remaining counties are scheduled and underway; four more counties visited. Potential Training sites being detailed in each county.
- Training Manager, Carol Rennie, on site last week. Compiling Training information and developing plans.

- Third Newsletter being assembled.

- Process change documentation continues.

Initial Hardware Purchases Initiated.

- Final user hardware distributions by county were sent to counties for confirmation.

- Central and County Server hardware orders have been placed. Costing of extra (print) servers for counties underway.
- AT&T data lines are ordered. Installation schedules being fixed to meet start-ups by county.

- State still detailing MS Office cost for user PC's.

Initial Data Conversion Collections Completed or Scheduled

- Bergen data being resent on CD's by the vendor for complete file and image extraction.

- Passaic to be visited late next week to collect data to replace previous VR-only submission.

- Exception reports for 1st cycle conversions sent out for all counties. Passaic county only included VR data. Will regenerate new reports, when CD's received.
- Rules Matrix is being prepared for initial Data Cleansing.

DIA Agency interfaces being finalized

- MVC full data extract download for duplicate checking is still being discussed

- MVC interface will be a real-time system with dual routing capability between MVC and SSA (AmviNet).
- DHSS and felon interfaces will be extract file downloads

Recent Accomplishments

The tasks |

isted below were completed recently by the project team:
Scheduled
Project Plan Complete
Phase Key Task Who Start Date Date Comments
P3d Clarify and Define Training Needs 24-Jun  |County visits completed to Pilots. Faxed surveys to

rest being compiled.

Work in Progress

The tasks |

isted represent the activities in which the team is engaged the week following this reporting period.
Scheduled
Project Plan Complete
Phase Key Task Who Start Date Date Comments
P3a Detail Architectural Components 17-Jun  |Software issues pending FRSD's. Final county HW
(Hardware, Software, Design) counts being updated.
P7b1 Prepare External Interface Integration Delayed 17-Jun  |Meetings with DIA's completed. AOC rescheduled for
Design Document next week. MVC details still need clarification. Delays
causing concern to meet plans.
P7a2 Complete Database Changes, Loads, Delayed 17-Jun  |Waiting on Passaic County image data to be loaded
Conversions
P7a2 Conduct Internal Testing (Interface, Delayed 17-Jun  |In progress
Integration, Load, Migration, System,
Network)

Coming Events
Upcoming Activities

The events listed below are highlights scheduled for the near future of the project.
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Project Scope Changes

Scheduled

Complete
Status Event Start Date Date Comments
Scheduled Weekly Team Status Meetings 17-May On-going |Every Tuesday @ 9:30AM
Planned Release of Data Conversion Reports to Counties 20-May 24-Jun  |Preliminary exception reports sent. Bergen & Passaic
counties to be regenerated.
Planned Release TADD with Key IT State Stakeholders 22-Jun 29-Jun _ |Designs being completed & reviewing internally

The following changes to the project scope have been proposed by Covansys to The State of New Jersey
Change
Request [CR Approval
CR Status Change Request Owner Date CR Impact Comments
Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium  |6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 18-May-05 Medium _|Cost reduction must be quantified.
Researching Workflow changes for DIA screens WG Bush TDB Medium |Effort being estimated by PCC
Researching Proposal to Purchase Print Servers for WG Bush TDB Large Purchasing options being studied
each county (21)
High Level Project Schedule
ID |Tazk Name Duration ‘ Start f Mar [Apr [Ma [oul [Aug = ]
227 | 3M3 | 2T | 4M0 | 424 (-] 5 |8M% | T3 | 7T [7I31 [8M4 | 828 ‘
1 |New Jersey Statewide Voter Registration System (SVR! 728 days Tue 3/1/05
12 | Phase 1 - Project Initiation Phase 34 days Tue 3/1/05 v
40 Milestone 1 - Project Kickoff Meeting Completed 0 days Wed 3/9/05
41 Milestone 2 - Application Demonstration Completed 0 days| Wed 3/16/05
42 Phase 2 - Business Needs Assessment / Gap Analysis 46 days Wed 3/9/05
| a3 | P2a - Gap Analysis 34 days Wed 3/9/05
c4 P2b - Functional Requirements Specification Document (FRSD) 18 days Thu 47105
52 P2c - Requirements Traceability Matrix(RTM) Baseline 25 days Thu 4/7/05
&a | P2d - Organizational Change Management Initialization 20 days Mon 4/M11/05
|82 | P2e - County Site Surveys 41 days Tue 3115/05
&7 Milestone 3 - Requirement Documents Accepted 0 days| Wed 5/11/05
88 Phase 3 - Design and Implementation Planning 77 days Tue 5/3/05 v
8 | P3a - Technical Architecture Design Document (TADD) 34 days Tue 5/3/105
a0 | P3a-Review Gap Analysis, Businese and Technical Requirements S days Tue 5/3/05
o1 | P3a-Detail Overview, Objectives and Assumptions Sdays Tue 5305
E3 P3a-Detail Architectural Components (Hardware, Software, Design) 7 days Tue 5/10/05
93 | P3a-Detail Development Environment S days Thu 5119/05
92 | P3a-Detail System Architecture S days Thu 5/26/05
95 P3a-Detail Logical Data Model and DOL 3 days Fri 8/3/05
? P3a-Prepare/Distribute Draft Technical Architecture Dezign Document Jdays Wed 6/8/05
(Internal Q& Review)
o7 | P3a-Distribute/Review/Revise TADD with Key [T State Stakeholders 3 days Mon 8/13/05
o8 | P3a-Review/Submit/Obtain Signoff of TADD Jdays Thu 6ME/05
55 P3b - Hardware and Software Deployment and Installation Plan 17 days Tue 6/21/05
M09 | P3c - Data Modeling and Database Design 17 days Tue 5/3/05
110 P3c-Review FRSD, TRD and TADD 1 day Tue 5/3/05
111 | P3c-Conduct Data Modeling Sessions Te Confirm Modifications 5 days Wed 5/4/05
W P3c-ldentify and Document Data Model Gaps and Required Changes Sdays Wed S/4/05
113 | P3c-Prepare Data Model and Databaze Degign Document Sdays Wed 5/11/05
114 | P3c-Distribute/Review/Revise with Key Stakeholders 3 days Wed 5/M18/05
115 P3c-Review/Submit/Obtain Signoff of Data ModelDatabase Design Docw Jdays Mon 5/23/05
118 P3d - Training and Post Implementation Support Plan 3 days Thu 5/12/05
117 | P3d-Clarify and Define Training Needs, Requirements and Audience Sdays Thu SM2/05
118 | P3d-Conduct Training Analysis 10 days Thu 5119/05
119 | P3d-Conduct User Azssessments 10 days Thu 5/18/05
20 | P3d-ldentify Training Modules and Lessons 10 days Thu S/19/05
121 | P3d-ldentify Types of Training Materials to be Developed 10 days Thu S5M19/05
122 | P3d-ldentify Training Locations and Resources 10 days Thu S5M19/05
123 | P3d-Prepare Detailed Training Plan and Approach Sdays Fri 8/3/05
| 124 | P3d-Prepare Post Implementation Support Plan and Approach 3 days Fri 8/10/05
125 P3d-Distribute/Review/Revize with Key Stakeholders 3 days Wed 6/15/05
126 P3d-Review/Submit/Obtain Signoff of Training and Post Implementation S1 Sdays Mon 8/20/05
E P3e - Organization Change Management Pre-Implementation 74 days Fri 6/6/05 v
141 Milestone 4 - Detail Design Completed 0 days | Wed 5/25/05
142 Phase 4 - Software Modification and Testing 119 days Mon 5/9/05
E P4a - Application Configuration/ Development 61 days KMon 5/23/05 -]
155 P4b - User Acceptance Test Plan (Application with Conversion Data) 24 days Mon 5/9/05
156 P4b-Review Functional Requirements Specification Document 1 day Mon 5/%/05
157 P4b-ldentify State User Acceptance Criteria Sdays Tue S5M0/0S
158 P4b-Prepare a User Acceptance Test Strategy 5 days Tue S5M0/0S
159 P4b-Prepare a User Acceptance Test Plan 5 days Tue S5M0/0S
160 P4b-Create Test Cazes for New/Changed Functionality 10 days Tue SMTI0S
E P4b-Create Test Cazes for Converzion/Data Migration 10 days Tue SMTI0S
| 162 | P4b-Create Test Cazes for Interfaces 10 days Tue 5M7/05
| 163 | P4b-Distribute/Review/Revise with Key Stakeholders 3 days Wed 8M/05
164 P4b-Review/Submit/Obtain Signoff of UAT Plan S days Mon 6/6/05
165 P4c - Pilot Implementation and Support Plan 25 days Fri 711505 w
171 P4d - Training Materials and Documentation 30 days Wed 7/20/05 v v
177 | P4e - Application Manuals and Supporting documentation 45 days Fri 812105
a4 | P4f - User Acceptance Testing 32 days Thu 8111/05
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184 P4f - User Acceptance Testing 32 days Thu 8/11/05
195 P4g- Establish Managed Server Sites 50 days Tue 6/21/05 L - v
210 P4h - Organizational Change Management Implementation 46 days Mon 8/22/05 v
217 Milestone 5 - User Acceptance of Full Function Application Beg 0 days Fri 8/19/05 *
218 Milestone 6 - User Acceptance of Full Function Application 0 days| Mon 9/26/05
Completed
Phase 5 - Pilot Implementation 57 days  Thu 8/18/05 L& 4
PEa - Pilot Selection and Training 21 days Thu 8/18/05 v
P5b - Pilot Installation and Support 48 days Wed 8/31/05 p—
Milestone 7 - Production Installation Certification 0 days Thu 9/1/05
Milestone 8 - Pilot Site Implementation Completed 0 days| Mon 11/7/05
Phase 6 - Staged Rollout and Deployment - Remaining Sites 29 days  Tue 11/8/05
P6a - Training and Assessment Survey for Full Production 20 days Tue 11/8/05
P6&b - Full Deployment and Production Implementation Tracking 29 days Tue 11/8/05
Milestone 9 - All Users Trained 0 days | Mon 12/12/05
Milestone 10 - Implementation Complete to all Sites 0 days | Mon 12/19/05
Phase 7 - Conversion and Interface 197 days | Mon 3/14/05 v
P7a - Data Conversion 197 days Mon 3114/05
P7a1t - Data Conversion and Migration Plan 17 days Mon 3114/05
P7a2 - Data Conversion Results Cycle 1 36 days Wed 4/6/05
p7a2 - Collect data from each data source 30 days Wed 4/8/05
P7a2 - Data Conversion program Development 15 days Wed 4/6/05
P7a2-Complete Code Enhancement and Interface Development Per k 15 days Wed 4/8/05
F7Taz-Complete Database Changes, Loads, Conversions 15 days Wed 4/6/05
P7az-Perform/Document LA Reviews (Developer, Peer, Team) 15 days Wed 4/6/05
P7a2-Conduct Internal Testing (Interface, Integration, Load, 15 days Wed 4/8/05
Migration, System, Network)
P7a2 - Process Data through Conversion Programs 15 days Wed 427/05
P7a2 - Distribute Cycle reperts to each data source contact person 5 days Wed 5M18/05
P7a3l - Data Conversion Results Cycle 2 90 days Wed 5/25/05
P7a4 - Data Conversion Results Cycle 3 74 days Tue 9605
P7b - Interface 143 days Tue 3/15/05
P7b1 - External Interface Design Document 48 days Tue 3/156/05
P7b1-Conduct Integration JAD Sessions with Relevant Parties 10 days Tue I1E/05
P7b1-Prepare High-level Data Flow Diagrams for Interfaces 10 days Tue 205
P7b1-Prepare External Interface Integration Design Document 10 days Tue 4/12/05
P7b1-Develop Conceptual Defintion of Module Interfaces and NW 10 days Tue 4/26/05
Infrastructure Degign
P7E1-Distril /Review/Revize with Key Stakeholders 3 days Tue S5M0/0S
P7b1-Review/Submit/Obtain Signoff of External Interface Design Do Sdays Fri 5/13/05
P7b2 Interface testing results document 95 days Fri 5/20/05 v
Phase 8 - Project Close-out and Transition to Maintenance 311 days | Tue 10/11/05
and Support
320 Milestone 11 - Project Close-out and Transition to 0 days Wed 2/1/06
Maintenance and Support Completed
3N Ongoing Project M t 235 days Tue 3/M1/05
| 411 | Comprehensive Full Service Support 260 days | Fri 12/29/06
416 Milestone 12 - Maintenance and Support Complete 0 days n 12131/07
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